

~~SECRET~~
CONFIDENTIAL

DOC <u>3</u>	REV DATE <u>050550</u>	BY <u>010926</u>
ORIG COMP <u>037</u>	OPI <u>56</u>	TYPE <u>02</u>
ORIG CLASS <u>5</u>	PAGES <u>1</u>	REV CLASS <u>6</u>
JUST <u>22</u>	NEXT REV <u>28/5</u>	AUTH: <u>HR 70-2</u>

TO: Inspection Branch/PD/OL

DATE: 7 August 1959

FROM: Chief, Engineering Staff, OC

CONTRACT NO.: 051-1045-9, T.O.16-20087-9REPORT NO.: 1

(If final, so state)

25X1

Contractor _____

Address _____

Commodity/Service Construction of OS-5's Classification SECRETNo. of Prototypes 1 prototype
80 production units Contract Completion Date November 1959The Contractor is on schedule ☒ Yes ☐ NoThe Contractor will remain within his allocated funds ☒ Yes ☐ NoAn extension of time will be necessary ☐ Yes ☒ NoAll phases of the technical progress are satisfactory ☒ Yes ☐ NoThe overall performance of this contractor is: ☒ Satisfactory☐ Subject to Improvement☐ Unsatisfactory

NOTE: If unsatisfactory or subject to improvement, indicate reasons under comments.

Comments _____

Recommended Action Continued monitoring.Date of Visit to Contractor's Plant 21 July 1959

APPROVED:

Inspected by: _____

Division: OC-E/R+D-EP

Extension: _____

Chief, Engineering Staff, OC**CONFIDENTIAL**~~SECRET~~